
I-40 Timeline for Design-Build Team Selection Process

Interstate 40 for Approximately 10.4 Miles in Durham and Orange Counties 

Revised February 14, 2007

RFQ Advertisement November 1, 2006

Mandatory Pre-Bid Conference November 13, 2006
                                                          
Statement of Qualifications due from Design-Build Teams November 16, 2006

Department Announces Short-listed Teams November 21, 2006

Issue External RFP to Short-listed Teams * November 22, 2006

Pre-RFP Meeting with Short-listed Teams December 6, 2006
                                                                                                                         Lane Construction           8:30 am
                                                                                                                         S. T. Wooten         10:00 am

Issue Final RFP to Short-listed Teams * December 20, 2006

Technical Proposals and Sealed Price Proposals Due February 12, 2007

Technical Presentations by Short-listed Teams February 16, 2007
                                                                                                                       Lane Construction 8:30 am
                                                                                                                                S. T. Wooten 10:30 am

Determination of Best Value, Open Price Proposals and Announce Technical Scores February 20, 2007

Award of Project by Board of Transportation March 1, 2007

* - These dates are approximate 


